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ADDENDUM

The following information is a list of significant events that have occurred

since the close of the reporting period for the Tri-Party Agreement Milestone
Summary.

. Milestones M-02-00, M-03-00, M-07-00, M-09-00 and M-31-00

. Draft change requests have been submitted and reflect agreements
reached during negotiations between DOE and Ecology. The change
requests establish interim milestones and target dates for TWRS
activities which support HWVP 1999 hot start-up.

. M-10-00 -- Single-Shell Tank Characterization

. The January 28, 1992 200 Area Vapor Issue has resulted in a 30 day
impact to the taking of core samples from single-shell tanks,
required to meet interim milestone M-10-06. A Tri-Party Agreement
change package is being drafted documenting the impacts and
referencing the "Creation of Danger" letter promulgated by RL as
Justification for the change. It is anticipated that this change

package will be forwarded to the regulators by the end of March,
1992,

e ' M-14-00 -- Low Level Lab

. The EPA resolution is being reviewed by DOE-HQ and approval is
expected about 3/27/92. DOE-RL initiated technical discussions on

3/24/92 with EPA and Ecology to define new milestones and delivery
for laboratory services.

. M-17-00 -- Treatment Facilities/Upqgrades

. Change Package containing M-17 major and interim milestones (i.e.,
Change Package M-17-91-05) issued for public review and hearings
on March 9, 1992. Four public hearings are scheduled for this
change package during the 45 day public comment period.

. The impacts on M-17 from continued delays to the 242-A Evaporator
restart schedule is under assessment. A draft strategy for
delisting the waste stream to be treated by Project C-018H that
would use only simulated waste is under development. The strategy
will be presented to EPA-HQ in April 1992. By basing the
delisting petition on waste stimulants, this milestone can be de-
coupled from the start-up of the 242-A evaporator.



M-24-00 -- Groundwater Wells

EPA and Ecology have approved Change Request M-24-91-5 on 3/18/92
establishing interim milestones for CY 1992. The regulators have
expressed technical agreement with the Change Request M-24-91-6
which changes the M-24-00 wording to require "up to 50" wells per
year. Ecology has determined that public comment is required
before this major milestone change is approved. Formal approval
is not expected until about June. Ecology agreed to allow
schedule relief for any delays caused by the public review.

March 24, 1992



TRI-PARTY AGREEMENT BUDGET BASELINE SUMMARY

FEBRUARY 1992
($ in Millions)
MAJOR FYTD FYTD SPENDING ANNUAL
MILESTONE BUDGET COST VARIANCE BUDGET
M-00 3.9 34 0.5 10.3
M-01 14.3 13.7 0.6 38.6
M-02 24 1.7 0.7 3.7
M-03 8.9 5.7 3.2 21.1
M-04 NA NA NA NA
M-05 3.2 24 0.8 6.1
M-06 0.0 1.0 -1.0 0.0
M-07 0.0 0.0 0.0 0.0
M-08 0.0 0.0 0.0 0.0
M-09 1.7 1.6 0.1 3.2
M-10 5.5 5.0 0.5 12.8
M-11 0.9 1.0 -0.1 11.7
M-12 0.7 0.9 -0.2 1.1
M-13 0.0 0.0 0.0 0.0
M-14 2.8 2.3 0.5 15.8
M-15 33.7 30.9 2.8 86.7
M-16 2.2 2.1 0.1 7.4
M-17 9.8 11.5 -1.7 87.8
M-18 3.8 3.9 -0.1 - 14.8
M-19 0.0 0.7 -0.7 0.0
M-20 2.8 2.0 0.8 10.8
M-24 3.9 4.0 -0.1 10.0
M-25 0.0 0.0 0.0 0.0
M-26 0.1 0.0 0.0 0.1
M-27 4.4 3.7 0.7 9.4
M-28 0.4 0.5 -0.1 0.7
M-29 NA NA NA NA
M-30 NA NA NA NA
M-31 1.2 1.3 -0.1 2.2

106.6 99.3 7.2 354.3

NA - Not Available
Information contained in this report is for Westinghouse Hanford only.
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MAJOR MILESTONE: M-01-00

STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: K. W. BRACKEN MANAGER: J. L. EPSTEIN
BASELINE DATE: DECEMBER 1996 PROJECTED DATE:December 1996
DESCRIPTION: Completion of 14 Grout Campaigns

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPL ISHMENTS

0 Topping slab on vaults 102, 103 and 104 have been completed.

0 Exhauster risers have been installed on the manways.

0 Approved design drawings for W-125.

0 Prepared valve test plan for pilot plan run and worked on conceptual
design for valve box without making revision to the center vault pit
design associated with the multi-vault filling options.

) Completed core drilling of PSW bore hole #2.

0 Completed a draft of vault area fencing.
0 Operational Readiness Review Plan has been approved for public release.
0 A11 documentation pertaining to the Tank Integrity Assessment has been

reviewed. The only portion remaining is to verify the waste transfer
between the LCT and AP Farm.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Complete Conduct of Operations inspection at the Grout Processing and
Dry Materials Facilities.

0 Continue evaluation of multi-vault filling options.

0 Complete core drilling of PSW and sample analysis of PSW.



Develop requirements document for 200 Area Records System which Grout
will utilize.

Begin vault piping and vault pit installation.
Complete Tank Integrity Assessment.

Begin preparation of bid package for excavation and barrier placement of
vaults 106-109.

Submit revision O of Final Safety Analysis Report to DOE-RL/HQ for
review and approval.

Begin the facilities assessment phase of Operational Readiness Review
(ORR).

Resubmittal of Performance Assessment (PA) to DOE-HQ.

Complete resolution of Ecology concern regarding Hydrogen generation
issue in grout vaults.

Continue to work on the multiple vault filling options for further
refinement of the concepts to arrive at a recommended action plan for
future vault filling after vault 102.

MILESTONE STATUS/PROBLEMS/ISSUES

0

Vault construction is 1 month behind schedule. No impact to the
milestone at this time.

Revision 0, Grout Treatment Facility Final Safety Analysis Report (FSAR)
is planned to be submitted to RL in May 1992. Potential milestone
impact, due to the compression of RL/HQ review and approval time. The
FSAR is 3.5 months behind schedule.

Heat of hydration and the time necessary to pour a grout campaign to
assure a "good" grout may impact the timely completion of grout
milestones. Grout reformulation, alternative campaign strategies, and
multi-vault filling options are being evaluated to address this matter.

An adverse NRC ruling on lTow-level waste classification would delay
grout until pretreatment of the selected wastes can be implemented. An
NRC ruling is expected before summer.

Key documents (FSAR, PA, and ORR) are on the critical path for grout
start up. A delay in review and approval has the potential to slip the

schedule and impact costs. RL is working to ensure the timely review of
these milestones by Headquarters.

ECN B-714-104, vault leak acceptance criteria is being negotiated with
Ecology. Timely resolution is required to maintain the vault
construction schedule.
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: K. W. BRACKEN MANAGER: G. A. MEYER

BASELINE DATE: TBD PROJECTED DATE: TBD
DESCRIPTION: Initiate pretreatment of double-shell tank waste.

Double-shell tank waste pretreatment is required prior to disposal of high-
activity tank wastes. The pretreatment supports the removal, treatment, and
final disposal of wastes subject to land disposal restriction, stored in
double-shell tanks. Removal of the wastes from the double-shell tanks and
disposal in grout or glass will allow double-shell tank space to be made
available for single-shell tank waste.

SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED
M-02-02A Incorporate additional Interim 01/92 Complete *
milestones to support pretreatment
of double-shell tank waste.

% Milestone Completion Contested by Regulators

ACCOMPL ISHMENTS

0 Proposed additional interim milestones to support pretreatment of
DST waste submitted to Ecology and EPA.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Additional interim milestones to support pretreatment of double-shell
tanks will be incorporated.

) Initiate program rebaselining.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Additional interim milestones being negotiated.
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MAJOR MILESTONE: M-03-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: R. W. BROWN MANAGER: R. A. SMITH
BASELINE DATE: 12/31/99 PROJECTED DATE: 12/31/99

DESCRIPTION: Initiate Hanford Waste Vitrification Plant (HWVP) Operations

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-03-01 Initiate Construction 04/92 04/92
ACCOMPLISHMENTS

0 Completed first draft of the Waste Compliance Plan for the HWVP in
February 1992.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o - Initiate construction (site preparation) of HWVP, 4/92. Start of
construction depends on resolution of Hanford Facility Permit issues by
April 30, 1992.

0 Submit Dangerous Waste permit application, Mod. 1, and Clean Air Act
permit application in May 1992.

0 Approval of new interim milestone M-03-03, "Complete Vitrification
Building and HWVP Detailed Design."

MILESTONE STATUS/PROBLEMS/ISSUES

(0 Approval of sitewide Resource Conservation and Recovery Act (RCRA)
Part B permit application may impact the HWVP Project.

0 Approval of HWVP Preliminary Safety Analysis Report and Environmental
Compliance Analysis Report by the DOE-HQ required for start of
construction in April 1992.

] Program redefinition including uncertainties associated with pretreated
feed for the HWVP Project are undergoing evaluation.
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MAJOR MILESTONE: M-04-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: K. W. BRACKEN MANAGER: W. C. MILLER
BASELINE DATE: SEPTEMBER 30, 1992 PROJECTED DATE: SEPTEMBER 30, 1992

DESCRIPTION: Provide annual reports of tank waste treatability studies

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPL ISHMENTS

0 Los Alamos Technical Associates, Inc. (LATA) has begun to compile the

tanks-waste treatability studies for 1992.

PLANNED ACTION(S) FOR NEXT 6 MONTHS
(] Issue final report September 30, 1992
MILESTONE STATUS/PROBLEMS/ISSUES

0 1992 report on schedule.
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: R. E. GERTON MANAGER: R. E. RAYMOND
BASELINE DATE: SEPTEMBER, 1995 PROJECTED DATE: SEPTEMBER, 1995
DESCRIPTION: Complete Single-Shell Tank interim stabilization

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
M-05-04 Interim stabilize an additional 9/30/92 TBD

9 single-shell tanks.

ACCOMPL ISHMENTS

0 A1l pumping towards stabilization was halted while the 200 Area Vapor
Release investigation was in progress.

(] A1l field work towards tank farm preparation was halted while the 200
Area Vapor Release investigation was in progress.

0 Generated a Hazards Identification Report as part of the on-going safety
study for continuing interim stabilization of non-watch list tanks.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Submit and negotiate a new Tri-Party Agreement change package for FY
1992 and beyond non-watch list tank stabilizations.

0 Retrofit a crane for operating in fresh air restricted zones.

0 Pressure test the transfer lines in C-Farm.

0 Resume and complete pumping 4 SST's to meet FY 91 milestone (missed).

o  Resume and complete pumping 1 SST in BY-Farm for FY 92 milestone.

0 Issue schedule for pumping of S-Farm for FY 1992 target milestone.

0 Develop plan and schedule for solving safety issues on watch-list tanks.

0 Issue schedule for field preparation and stabilization of non-watch list
tanks.

0 Complete field verification of physical status of stabilization

equipment on watch-Tist tanks.

0 Continue safety study for non-watch-list tanks.




MILESTONE STATUS/PROBLEMS/ISSUES

0o

0

This milestone is seven months behind schedule.

A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction has been placed on all single-shell tank
farms, and fresh air is required to operate withinthe boundaries of
three farms. The impacts to Tri-Party Agreement activity are being
studied.

The FY 1991 stabilization milestone was missed in September 1991; and
conditions in S-Farm and continuing safety concerns make it impossible
to meet the baseline FY 1992 milestone. A new change package will be

submitted by the end of April for the non-watch list tank stabilization
program.

On February 28, 1992, all waste transfers in the 200 Area tank farms
were halted due to concerns of fissile material inventory. Impacts to
this milestone are under evaluation.
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MAJOR MILESTONE: M-06-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: J. M. HENNIG MANAGER: M. K. MAHAFFEY
BASELINE DATE: JUNE 1994 PROJECTED DATE: JUNE 1994

DESCRIPTION: Develop single-shell tank waste retrieval technology and
complete scale model testing.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-06-02 Initiate Waste Retrieval Testing 10/92 10/92

in Scale Model Tank.

ACCOMPL ISHMENTS

0 Completed milestone definition activities and submitted a plan to RL.
This plan is in review by DOE-HQ and RL. Following completion of this
review, the plan will be discussed with the regulators, and will form
the basis for acknowledging milestone completion.

0 Based on interim guidance, sludge dislodging and conveyance work
continued. Promising end effector designs were developed using state-
of-the-art three dimensional modeling techniques. Work continued on the
test plan for demonstrating sludge dislodging and conveyance in a tank
mockup in the 337 high bay.

0 Regulator concurrence on the approach of using a full-size, one-eighth
round simulated tank for demonstation purposes (rather than a full-

round, scale model tank) was received at the February Unit Manager
Meeting.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Continue testing with robotic test-bed, to define prototype retrieval
system performance requirements.

() Define, specify, and select options for waste dislodging and conveyance
test units.

0 Begin enhancement of robotic test-bed, to include advanced sensors,

simplified controls, and realistic dislodging equipment.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.




o

Disagreement by the parties to the Tri-Party Agreement on the approach
defined in the M-06-00 milestone definition plan could jeopardize
completion of milestone activities according to schedule.
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MAJOR MILESTONE: M-07-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: K. W. BRACKEN MANAGER: W. C. MILLER
BASELINE DATE: OCTOBER 1997 PROJECTED DATE: OCTOBER 1997

DESCRIPTION: Initiate full-scale demonstration of waste retrieval technology.
SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
NONE

ACCOMPLISHMENTS

0 Continued planning and scheduling for this milestone, integrated with

M-06-00 and M-08-00 requirements (funded as part of the C-106 retrieval
planning effort).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Submit a new Tri-Party Agreement change package that reflects current
plans.

0 Complete a draft definition of what constitutes completion of M-07-00
for discussion with the Parties.

(] Develop a detailed plan for M-07-00 achievement, integrated with M-06-00
and the Underground Storage Tank Integrated Demonstration activities.

0 Submit a supplemental funding request to obtain funding to allow
continuation of planning for this milestone.

0 Initiate SST selection studies leading to M-07-01 (due 10/93).
MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is in jeopardy due to lack of available commercial
technology, multi-year development efforts, and procurement lead time
restrictions.

0 Funding for this milestone was not allocated in FY 1992, consistent

with activity projections during the budgeting process. Recent events
indicate that the original activity level projections for this milestone
may be inadequate to support future milestone activity. Requirements
for FY 1992 are being defined.
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MAJOR MILESTONE: M-08-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: K. W. BRACKEN MANAGER: W. C. MILLER
BASELINE DATE: JUNE 2004 PROJECTED DATE: JUNE 2004

DESCRIPTION: Initiate full-scale tank farm closure demonstation project.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
None.

ACCOMPL ISHMENTS

0 Continued planning and scheduling for this milestone, integrated with

M-06-00 and M-07-00 requirements (funded as part of the C-106 retrieval
planning effort).

PLANNED ACTION(S) FOR NEXT 6 MONTHS
) Develop initial, top-level schedule to achieve this milestone.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule, at this time.

0 See issue under Major Milestone M-07-00.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: FEBRUAR 992

DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK

BASELINE DATE: JUNE 2018 PROJECTED DATE: JUNE 2018
DESCRIPTION: Complete closure of all 149 single-shell tanks.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED

NONE.

ACCOMPL ISHMENTS

0 Preparation of the single-shell tank work plan is approximately 50
percent completed with the draft of the first four chapters in internal
review.

0 DOE has committed to accelerating the work on interim milestone M-09-01.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Submit a Tri-Party Agreement change package requiring the preparation of

a Notice of Intent (NOI) to prepare a Supplemental Environmental Impact
Statement for remediation of tank wastes, and submittal of said NOI for
publication in the Federal Register.

0 Single-shell tank waste disposal strategy will be re-defined under the
Tank Waste Remediation System Decision Plan.

0 Initiate discussions with Regulators on second round of NOD comments on

SST System Closure/Corrective Action Work Plan (first round comments not
received).

MILESTONE STATUS/PROBLEMS/ISSUES
0 This milestone is on schedule.

(] A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction has been placed on all single-shell tank
farms, and fresh air is required to operate within the boundaries of

three farms. The impacts to Tri-Party Agreement activity are being
studied.




0 Milestone may be in jeopardy unless pre-closure activities can be
accelerated. These activities requiring acceleration include: SEIS ROD
preparation: SST Waste and Field Characterization; Technology
Development; and concurrent permitting with facility design.
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: R. E. GERTON MANAGER: J. G. PROPSON
BASELINE DATE: SEPTEMBER 1998 PROJECTED DATE: SEPTEMBER 1998

DESCRIPTION: Complete analysis of at least two complete core samples from
each single-shell tank.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-10-05 Issue "Integrated Plan- 3/31/92 3/31/92

Sampling and Analysis of
Hanford Site Wastes
Measuring Greater than
10mREM per Hour"

M-10-06 Obtain 20 core samples 9/30/92 10/31/92*
from single-shell tanks.

M-10-13 Restore rotary mode 9/30/92 9/30/92
sampling capability at
the Hanford Site.

* 30 day delay due to Creation of Danger from 200 Area Vapor Release

ACCOMPLISHMENTS
o ° Continued rotary mode sampling development and testing.
0 Conducted face-to-face reviews with the regulators of the draft,

"Integrated Plan - Sampling and Analysis of Hanford Site Wastes
Measuring Greater than 10mREM per Hour." These reviews were well
received, and provided excellent introductions to the subject matter and
assumptions used in developing the report.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

(] Issue the "Integrated Plan, Sampling and Analysis of Hanford Wastes
Measuring Greater Than 10mREM per Hour."

0 Continue core sampling and analysis toward meeting M-10-06.

) Continue hard saltcake sampling design and implementation.

MILESTONE STATUS/PROBLEMS/ISSUES

0 The major milestone is on schedule - interim milestones are in jeopardy.




A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction has been placed on all single-shell tank
farms. The impacts to Tri-Party Agreement activity are being studied.

Regulators were requested to review the SST Characterization Plan,
Revision 3, in October 1991. No comments have been received as of this
date. RL currently at risk by continuing to characterize core samples.
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MAJOR MILESTONE: M-11-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: K. W. BRACKEN MANAGER: M. L. BELL
BASELINE DATE: JUNE 1994 , PROJECTED DATE: JUNE 1994

DESCRIPTION: Complete Construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
M-11-02 Complete definitive design March 1992 Completed

2/92
ACCOMPLISHMENTS

0 Completed definitive design for Project W-041H, "Environmental Hot-Cell
Expansion" during February, one month ahead of TPA milestone M-11-02.

PLANNED ACTION(S) FOR NEXT 6 MONTHS
0 Award hot-cell fabrication contract.

MILESTONE STATUS/PROBLEMS/ISSUES

0 The hot cell upgrade activities are on schedule to meet the June 1994
milestone.
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MAJOR MILESTONE: N-12-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK
BASELINE DATE: JUNE 1992 PROJECTED DATE: JUNE 1992

DESCRIPTION: Submit Remedial Investigation/Feasibility Study (RI/FS) and
RCRA Facility Investigation/Corrective Measures (RFI/CMS) Study
Work Plans for 15 Operable Units (OUs).

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION AS E PROJECTED
M-12-15 Submit 200-UP-2 OU Work Plan or 06/92 06/92

alternate Work Plan based on
U-Plant AAMSR

ACCOMPL I SHMENTS

0 No major activity.
PLANNED ACTION FOR NEXT 6 MONTHS

0 The one remaining rescoped work plan for this milestone will be issued
to the regulators within the next six months. This work plan is for the
200-UP-2 operable unit. The Tri-Party Agreement allows for an alternate
work plan to be based on the U-Plant aggregate area studies.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.
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MAJOR MILESTONE: M-]13-00

STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK

BASELINE DATE: ANNUAL BEGINNING CY 93 PROJECTED DATE: ANNUAL BEGINNING CY 93
DESCRIPTION: Submit six Remedial Investigation/Feasibility Study (RI/FS)
or RCRA Facility Investigation/Corrective Measures Study
(RFI/CMS) Work Plans per year.
SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

0 No activity.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 No activity.
MILESTONE STATUS/PROBLEMS/ISSUES

o This milestone is on schedule.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: K. W. BRACKEN MANAGER: M. L. BELL

BASELINE DATE: JANUARY 1992
DESCRIPTION:

PROJECTED DATE: IN DISPUTE

Complete construction and initiate operations of a low-level
mixed waste laboratory.

SURPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE COMPLETED
None.

ACCOMPL ISHMENTS

0 Not applicable.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0

Not applicable.

MILESTONE STATUS/PROBLEMS/ISSUES

0

Negotiations to settle the dispute continued between DOE, EPA and
Ecology. The DOE has proposed a settlement to resolve the issues within
the Senior Executive Committee (SEC). Key points of the DOE position

are:

Acceptance of a penalty for failure to follow the formal protocol
for seeking a major milestone modification. The DOE would request
$100,000 in the FY 1994 budget to cover the penalty.

A program to facilitate expedited response actions.

Continued use of commercial laboratories for the bulk of TPA
related analyses. Any new contracts would include penalty
provisions for unacceptable turnaround times. The DOE would
attempt to incorporate penalty provisions into existing contracts.

Evaluation of DOE performance for one year. If turnaround times
do not satisfy the TPA specification, DOE will develop additional
laboratory services dedicated to TPA activities.

Establishment of a technical support group to provide review and
guidance in resolution of technical issues in TPA implementation.

Development of a written protocol for informal dispute resolution.
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| MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK
i BASELINE DATE: SEPTEMBER 2005 PROJECTED DATE: SEPTEMBER 2005
| DESCRIPTION:  Complete the Remedial Investigation/Feasibility Study (RI/FS)
‘ or RCRA Facility Investigation/Corrective Measures Study
(RFI/CMS) Process for all Operable Units (0Us).

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-15-03A Submit draft F/S Phase 1/2 Report 09/92 09/92

for 300-FF-1 to EPA and Ecology

ACCOMPL ISHMENTS

) A change notice for Milestones 15-02-T1 and 15-02A to extend completion
dates 30 days was prepared and will be submitted in to the system as a
direct result of the work stoppage due to the vapor issue in Tank Farm.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

) Activities planned for the next two quarters are to continue RI Phase I
within the 300-FF-1/-5 and 200-BP-1 OUs, with the RI Phase 2 activities
continuing at 1100-EM-1. Within the 100 Area intrusive activities and
non-intrusive activities will continue. These activities include
drilling of groundwater monitoring wells, vadose zone boreholes,
radiation surveys, soil sampling, etc. Additionally, the 200 Area OUs
are being rescoped to an Aggregate Area Management Strategy approach.
The 100 Area activities are to follow the soon to be approved Hanford
Past Practice Strategies.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule at this time.
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK
BASELINE DATE: SEPTEMBER 2018 PROJECTED DATE: SEPTEMBER 2018
DESCRIPTION: Complete the Remedial Actions for all Operable Units (OUs).
SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED

0 Refer to milestone M-15-00 status.

ACCOMPL I SHMENTS

0 No significant events.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Refer to milestone M-15-00 status.
MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.

0 Refer to milestone M-15-00 status.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: J. M. HENNIG MANAGER: D. E. KELLEY
BASELINE DATE: JUNE 1995 PROJECTED DATE: JUNE 1995

DESCRIPTION: Complete Liquid Effluent Treatment facilities/upgrades for
Phase I effluents.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
M TON DESCRIPTION BASEL INE PROJECTED

M-17-04 Complete B Plant chemical July 1992 July 1992
sewer upgrades.

M-17-06B Submit the 300 Area Process March 1992 March 1992
Sewer Effluent characterization
report based on the October 1991
sampling, to EPA and Ecology.

M-17-06C Provide a shut-down plan to EPA  April 1992 April 1992

and Ecology for the 300 Area

Process Trenches. This shut-down

plan shall allow for the safe,

expeditious, and orderly shut-

down of effluents to the 300 Area

Process Trenches. This plan

shall identify impacts of the

shut-down on Agreement activities.

M-17-06D Submit to EPA and Ecology the July 1992 July 1992
final report detailing the results
of the 300 Area Process Trench
Expedited Response Action (316-5
Trenches).

M-17-06E Submit to EPA and Ecology an July 1992 July 1992
updated Assessment of Potential
Environmental Impacts from
Continued Discharge to the 300

Area Process Trenches at Hanford,
to be based on all available

information. This information
shall include but not be limited
to the characterization of the
effluent and the results of the
300 Area Process Trench Expedited
Response Action.

M-17-11J Implement Flow Restrictions to December 1992 December 1992
Maintain 300 GPM to 216-U-14 Ditch.



M-17-11K =  Complete a study evaluating the May 1992 May 1992

need for and feasibility of
rerouting the U03/U Plant
Wastewater to an alternate site.

M-17-11N Reroute Purex Steam Condensate to June 1992 June 1992

Purex Plant Chemical Sewer.

M-17-110 Reroute .Purex Plant Cooling Water June 1992 June 1992

to the Purex Plant Chemical Sewer.

M-17-11pP Accept Rerouted flow from PUREX June 1992 June 1992

Plant Steam Condensate and PUREX
Plant Cooling Water to PUREX
Plant Chemical Sewer. Limit flow
of PUREX Plant Chemical Sewer to
500 gpm or less.

M-17-12D Provide to EPA and Ecology Sampling April 1992 April 1992

and Analysis Plans for: 241-A Tank
Farm Cooling Water, 244-AR Vault
Cooling Water, 242-A Evaporator Steam
Condensate, 242-A Evaporator Cooling
Water, B Plant Cooling Water, 284-W
Power Plant Wastewater, 183-D Filter
Backwash Wastewater, 400 Area
Secondary Cooling Water, T-Plant
Laboratory Wastewater.

ACCOMPLISHMENTS

0

Discontinued 2 discharges to their current disposal sites (i.e., B Plant
Chemical Sewer, the 216-U-14 Ditch Surface Contamination Control Water).
(Proposed M-17-04B, proposed M-17-17B).

Submitted the design/construction schedules to the Ecology and EPA for
Project W-049H. (Proposed M-17-08A).

Submitted the architect/engineering firm design-construction schedule
for Project C-018H to EPA and Ecology. (Proposed M-17-14A).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0

Submittal of Change Package M-17-91-05 for public review. This Change
Package will include the interim milestones resulting from the liquid
effluent negotiations which concluded in November 1991. Public review

ofdthe Change Package will occur during the review of the TPA Annual
Update.

?ubmitta] of 10 Sampling and Analysis Plans to EPA and Ecology (M-17-
2D).




Discontinuing 1 more discharge to its current disposal site (i.e., the
the PUREX Plant Steam Condensate). (M-17-11N)

Reroute the PUREX Cooling Water to the 216-B-3 Pond System via the PUREX
Chemical Sewer. (M-17-110 and M-17-11P)

Submittal of an implementation schedule for the impact assessment method
30 days after regulator approval of the impact assessment methodology.
(Proposed M-17-13A) ‘

Submit the 300 Area Process Effluent characterization report so that the
impact of the 300 Area Process Trench Expedited Response Action can be
determined in order to provide the regulators with adequate information
to render a decision by July 1992 regarding continued use of the 300
Area Process Trench. (M-17-06B)

Submittal of the shut-down plan for effluents being discharged to the
300 Area Process Trench to the regulators. (M-17-06C)

Submittal of the final report detailing the results of the 300 Area
Process Trench Expedited Response Action. (M-17-06D)

Submittal of the updated environmental assessment based on all available
information. (M-17-06E)

Complete construction of projects W-004 and W-010H. (proposed M-17-04C
and proposed M-17-04D)

Initiation of pilot plant testing for Project C-018H. (proposed M-17-
14B)

Submit an NPDES permit modification request for the N Reactor effluent.
(proposed M-17-15D)

Submit the study evaluating the need for and feasibility of rerouting
the UO3/U Plant Wastewater to an alternate site. This study will
evaluate in-plant options for rerouting. (M-17-11K)

LESTONE STATUS/PROBLEMS/ISSUES

Milestone on schedule.

Change package containing proposed M-17 major and interim milestones
;1edito delays in issuance of TPA Annual Update for public review/
earings.

The impacts on M-17 from continued delays to the 242-A Evaporator
restart schedule is under assessment. Further delays could prevent the
inclusion of data generated during the pilot plant testing of the 242-A
Evaporator Process Condensate in the project C-018H Delisting Petition,
RCRA permit and the State Waste Discharge Program permit applications.
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: K. W. BRACKEN MANAGER: R. J. ROBERTS
BASELINE DATE: SEPTEMBER 1996 PROJECTED DATE: APRIL 1997

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Module I
construction and initiate operations.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPL ISHMENTS

0 Submitted comments on the Title I Design to the WRAP 1 Architect/
Engineering contractor.

PLANNED ACTION(S) FOR NEXT 6 MONTHS
0 Complete Title I Design Report.
0 Resolve Tri-Party Agreement Change Request.

() Initiate resolution of Ecology comments on the WRAP I Dangerous Waste
Permit Application when received.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Continuing to be 6 months behind original TPA schedule but are
maintaining schedule in the Change Request.

0 Comments have not yet been received from regulator's review of the WRAP
RCRA permit application.
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: J. M. HENNIG MANAGER: R. J. ROBERTS
BASELINE DATE: SEPTEMBER 1999 PROJECTED DATE: SEPTEMBER 1999

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Module 2
construction and initiate operations.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS
(] Re-initiated Conceptual Design activities.
PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue to resolve the uncertainties associated with Waste Isolation.
Pilot Project (WIPP) waste acceptance criteria impact on WRAP II.

0 Development of Part B permit application.

(] Develop TPA Change Package to reflect the modularization of the project
necessary due to WIPP WAC uncertainties.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Key Decision 0 was made 6 months behind schedule. The schedule for WRAP
II is being re-assessed to determine schedule impacts of the delay of
KD-0.

(] Significant technical issues exist regarding the WIPP waste acceptance
criteria impact on WRAP II. The portion of WRAP II that will receive
and process transuranic waste contaminated with hazardous waste (i.e.
mixed TRU waste) may have to be delayed until WIPP WAC is finalized.
WIPP WAC finalization is anticipated in 1994.
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: J. E. MECCA MANAGER: C. J. GEIER
BASELINE DATE: MAY 1996 PROJECTED DATE: MAY 1996
DESCRIPTION: Submit Part B permit applications or closure plans for all

RCRA TSD units
SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-20-20 Submit 325 Waste Treatment April 1992 April 1992
Facility Part B

M-20-21 Establish Submittal Date for January 1992 Complete
B Plant Part B or Closure Plan .

M-20-23 Submit TRUSAF Part B June 1992 June 1992

M-20-24 Submit PUREX Part B Sept. 1992 Sept. 1992

M-20-25 Submit Hanford Patrol Academy Nov. 1992 Nov. 1992
Demolition Site Part B

M-20-26 Submit Ashpit Demolition Site Nov. 1992 Nov. 1992
Closure Plan

M-20-27 Submit Hexone Storage and Treat- Nov. 1992 Nov. 1992
ment Closure Plan

M-20-28 Submit E-8 Borrow Pit Demolition Nov. 1992 Nov. 1992
Site Closure Plan

M-20-30 Submit 303-M Oxide Facility Part B Oct. 1992 Oct. 1992

ACCOMPL ISHMENTS

0 Transmitted Change Request to DOE-RL for submitting a Closure instead of
a Part B for the Hanford Patrol Academy Demolition Site (M-20-25).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Submit 305-B Part B Revision 1 (M-20-08).

0 Submit 325 Waste Treatment Part B (M-20-20).
0 Submit TRUSAF Part B (M-20-23).



N ATUS /PROBLEMS /ISSUES

It has been determined that a closure plan should be prepared for the
Hanford Patrol Academy Demolition Site instead of seeking an operating

permit. A change package to reflect this change in planned operations
was transmitted to DOE-RL.

The draft site-wide permit was received January 15, 1992, and reviewed
by environmental and legal representatives of WHC, DOE-RL and Pacific
Northwest Laboratories (PNL) for response to Ecology by February 29.
Over 2000 comments were generated. A team of WHC, PNL and DOE-RL
environmental and Tegal representatives reviewed, evaluated and
consolidated all comments for transmittal by the end of the comment

period. On February 27, Ecology extended the 45-day comment period to
March 16.
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MAJOR MILESTONE: M-21-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: N/A MANAGER: N/A

BASELINE DATE: 4/89 PROJECTED DATE: 4/89

DESCRIPTION:  Submit RCRA Interim Status Compliance Assessments for all
TSO Units.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPL I SHMENTS
0 Milestone was completed in April 1989.
PLANNED ACTION(S) FOR NEXT 6 MONTHS
0 N/A
ESTONE STATUS/PROBLEMS/ISSUES
0 N/A
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MAJOR MILESTONE: M-22-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: N/A MANAGER: N/A
BASELINE DATE: 12/89 PROJECTED DATE: 12/89
DESCRIPTION: Establish enforceable compliance action schedules.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPL ISHMENTS

0 Milestone was completed in 12/89. Incorporated as part of M-23-00.
PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 N/A

MILESTONE STATUS/PROBLEMS/ISSUES
0 N/A
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MAJOR MILESTONE: M-23-00
STATUS FOR END OF MONTH: FEBRUARY, 1992
DOE DIRECTOR: N/A MANAGER: C. J. GEIER
BASELINE DATE: SEPTEMBER 1991 PROJECTED DATE: SEPTEMBER 1991
DESCRIPTION: Complete interim status corrective actions.
SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE  DESCRIPTION BASELINE PROJECTED

None.

ACCOMPL ISHMENTS

0 Milestone was completed in January 1991.
PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 N/A

MILESTONE STATUS/PROBLEMS/ISSUES

0 N/A



‘L6611 io2queldag ul palajduiod sem 3uolISIIN

uoneuejdxy asueuep 3abpng aoueURA 3509 3obpng
jenuuy Bujpuads dlAd alAd
c661L Ad

‘sjuawannbai snjels wusul Yyum asueldwiod aAdIydYy :uonduasa(

PRy T ) Jebeuepy 00-CZ-IN auolsapiy iolein

(suolpiy w $)
2661 Arenigaq
Arewwng [eioueuld auolsapi JofeN vdi




MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: K. W. BRACKEN MANAGER: R. D. WOJTASEK
BASELINE DATE: DECEMBER 1992 PROJECTED DATE: DECEMBER 1992
DESCRIPTION: Install RCRA groundwater monitoring wells at the rate of 29

in CY 1989, 30 in CY 1990, and 50 per year thereafter until

all land disposal units and single-shell tanks are

determined to have RCRA compliant monitoring systems.
SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED

M-24-00¥D Install 50 wells for CY 1992 Dec. 1992 Dec. 1992

ACCOMPLISHMENTS

(] Completed drilling the third, fourth, fifth and sixth Low-Level Burial
Ground monitoring wells.

0 Resumed all drilling activities that had been halted as a result of the
fume release incident in 200 East Area in January.

LANNED ACTION(S) FOR NEXT 6 MONTHS
0 Continue drilling activities for CY 1992 wells.
o Establish interim milestones for CY 1992 wells.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Hanford technical staff, working with Ecology technical staff, have
determined the locations for 26 sites to receive RCRA groundwater
monitoring wells in CY 1992. Ecology has indicated that it would likely
consider reducing the CY 1992 milestone to require 30 wells to be
drilled instead of the currently required 50 wells. Change packages
identifying CY 1992 interim milestones and to make the major milestone
wording consistent with the number of CY 1992 wells are ready to be
transmitted to the regulators. Approval is expected in March.

0 Drilling of six wells has been completed, and one of these is sample
ready. One other wells are in progress. Drilling operations were
suspended on January 28 in response to the fume release incident in the
200 East area, but all planned drilling activities are back in
operation.
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MAJOR MILESTONE: M-25-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: J. M. HENNIG MANAGER: R. J. ROBERTS

BASELINE DATE: MARCH 1992 PROJECTED DATE: MARCH 1992

DESCRIPTION: Provide annual reports of studies/efforts that are in progress
to identify alternatives to land disposal of radioactive mixed
wastes.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MI N DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS
0 Data gathering activities initiated for report generation.

0 Received disapproval of the Change Package from EPA. Wording of the
Change Package was revised and negotiated with EPA.

] Submitted the revised Change Package combining the reports required for
this milestone and milestone M-26-00 to EPA and Ecology. The scope of
milestones M-25-00, M-26-01, and M-26-02 are proposed to be combined
under M-26-01.

PLANNED ON(S) FOR NEXT 6 MONTHS

0 Submittal of the Annual Report by March 1992, as specified by this
milestone, if the Change Package is not approved.

0 Complete negotiations on the TPA Change Package.

MILESTONE STATUS/PROBLEMS/ISSUES

] This milestone is on schedule.

0 The report required for this milestone and milestone M-26-00 are

redundant in scope. A change request has been submitted for the
consolidation of M-25-00, M-26-01, and M-26-02 under M-26-01.
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: J. M. HENNIG MANAGER: C. J. GEIER
BASELINE DATE: OCTOBER 1992 PROJECTED DATE: OCTOBER 1992
DESCRIPTION: Submit annual Hanford Land Disposal Restrictions (LDR) report
in accordance with the LDR Plan to cover the period from
October 1 through September 30.
SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASEL INE PROJECTED
M-26-018B Submit an annual Hanford Land 10/31/92 10/31/92
Disposal Restrictions Report in
accordance with the LDR Plan to
cover the period from 10/1/91
to 9/30/92.

M-26-02C Establish interim milestones for 10/31/92 10/31/92
LDR Compliance.

ACCOMPLISHMENTS
0 Data gathering activities initiated for report generation.
0 Received disapproval of the Change Package to combine M-25 and M-26-01

and M-26-02 from EPA. Wording of the Change Package was revised and
negotiated with EPA.

0 Submitted the revised Change Package combining the reports required for
this milestone and milestone M-25 to EPA and Ecology. The scope of
milestones M-25-00, M-26-01 and M-26-02 are proposed to be combined
under M-26-01.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Report is being prepared 6 months ahead of schedule to support the April
1992 submittal date as proposed in the Change Package.

0 Resolution of Change Package issues.



\
y

MILESTONE STATUS/PROBLEMS/ISSUES
0 This milestone is ahead of schedule.

0 The report required for this milestone and milestone M-25-00 are
redundant in scope. A Change Request has been submitted for the
consolidation of the scope of M-25-00, M-26-01, and M-26-02 under
M-26-01.
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MAJOR MILESTONE: M-27-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK !
BASELINE DATE: SEPTEMBER 1992 PROJECTED DATE: SEPTEMBER 1992

DESCRIPTION:  Submit all Aggregate Area Management Study Reports (AAMSR) for
the 200 Area to EPA and Ecology as secondary documents.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
M-27-02 Submit AAMSR for U-Plant Waste 01/92 Complete

Management Area

M-27-03 Submit AAMSR for Z-Plant Waste 02/92 Comp]ete‘
Management Area

M-27-04 Submit AAMSR for REDOX Waste 03/92 03/92
Management Area

M-27-05 Submit AAMSR for T-Plant Waste 04/92 04/92
Management Area

M-27-06 Submit AAMSR for PUREX Waste 05/92 05/92
Management Area

M-27-07 Submit AAMSR for B-Plant Waste 06/92 06/92
Management Area

M-27-08 Submit AAMSR for Semi-Works Waste 07/92 07/92
Management Area

M-27-09 Submit AAMSR for 200-North Waste 08/92 08/92
Management Area

M-27-10 Submit AAMSR for 200-West Waste 09/92 09/92
Aggregate Area

M-27-11 Submit AAMSR for 200-East Groundwater 09/92 09/92
Aggregate Area

ACCOMPL ISHMENTS

(] AAMS Redox Waste Management Area work plans submitted to RL for comments
on 2/92.



NNE 0 FOR_NEXT 6 MONTHS
0 AAMS T-Plant work plans will be submitted to RL for comments on 3/10/92.

0 The AAMS work plans for T-Plant (TPA milestone M-27-04, M-27-05, and
M-27-06) will be issued.

ILESTONE STATUS/PROBLEMS/ISSUES
0 This milestone is on schedule.

0 Due to the near term dates for issuance of the work plans, considerable
resources are being consumed to do two plans in parallel.
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MAJOR MILESTONE: M-28-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK
BASELINE DATE: APRIL 1992 PROJECTED DATE: APRIL 1992

DESCRIPTION: Submit all Soils and Groundwater Background Determination
Documents to EPA and Ecology.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASEL INE PROJECTED

M-28-03 Submit Soils Study Report Estab- 04/30/92 04/30/92
1ishing Background Values for Soil
and the Hanford Site and include
report in Appendix F.

M-28-04 - Submit Evaluation Report on existing 04/30/92 04/30/92
Groundwater data establishing back-
ground values for groundwater at the
Hanford Site and include report in

Appendix F.
ACCOMPLISHMENTS
() Currently, 100% of background samples have been received on site from

the off-site commercial CLP (Maxwell Labs S-Cubed). On February 14,
1992 all samples were verified and validated. Data supports the
statistical model. In addition, 15 organic samples were taken and
shipped to the laboratory for analysis.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Prepare and submit draft Soils Study Report to the EPA, Washington
State Department of Ecology and RL by 4/30/92.

(] Prepare and submit a Evaluation Report on Groundwater by 4/30/92.

(] Propose and negotiate interim milestones which support the Soils Study
Report final approval and issuance.

MILESTONE STATUS/PROBLEMS/ISSUES

0 A TPA change request was approved by EPA and Washington State Department
of Ecology on 2/25/92 to move Milestone M-28-03 baseline date to
4/30/92.
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MAJOR MILESTONE: M-29-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK
BASELINE DATE: MARCH 1992 PROJECTED DATE: MARCH 1992

DESCRIPTION: Develop and submit documentation to EPA and Ecology describing
Hanford Risk Assessment Methodology.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-29-02 Submit plan for development of area 12/91 Complete

wide groundwater models (secondary
document) to support risk assessment.

M-29-03 Submit risk assessment methodology 03/92 03/92
document and include document in
Appendix F.

ACCOMPLISHMENTS

0 No significant accomplishments.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Issue Risk Assessment Methodology to EPA and Ecology by 3/31/92.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.

0 Future bounding lines were discussed at the February 1992 Project
Managers Meeting. The decision is to include all land use scenarios

and the four bounding lines in all risk assessments for each 0.U.
Future cost impacts are currently being evaluated.
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: E. A. BRACKEN MANAGER: R. D. WOJTASEK
BASELINE DATE: SEPTEMBER 1993 PROJECTED DATE: SEPTEMBER 1993
DESCRIPTION: Complete Integrated General Investigations and Studies for the
100 Area.

SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED
M-30-01 Submit a report (secondary document) 02/92 Complete

to EPA and Ecology evaluating the 02/92

impact to the Columbia River from
contaminated springs & seeps, as
described in the OU Work Plans listed
in M-30-03.

M-30-02 Submit a plan (primary document) to 05/92 05/92
EPA and Ecology to determine cumula-
tive health & environmental impact to
the Columbia River, incorporating
results under M-30-01.

M-30-03 Complete all nonintrusive field work as 09/92 09/92
identified in draft work plans for the
following OU Work Plans: 100-HR-1,
100-DR-1, 100-BC-1, 100-BC-5, 100-KR-1,
100-KR-4, 100-NR-1, 100-NR-3, & 100-FR-1.

M-30-04 Submit a report (secondary document) to 09/92 09/92
EPA & Ecology evaluating the interaction
of Columbia River and unconfirmed aquifer
for aquifer hydraulic parameters.

ACCOMPL ISHMENTS

0 Issued a report evaluating the impact of the Columbia River for
contaminated springs and seeps (M-30-01).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Prepare and submit a plan which determines the cumulative health and
environmental affects to the Columbia River, drawing from and building
on the results of the report prepared under M-30-01.

0 Continue non-intrusive field activities in support of M-03-03.




STONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: FEBRUARY, 1992

DOE DIRECTOR: R. W. BROWN MANAGER: V. R. DRONEN
BASELINE DATE: 9/30/92 PROJECTED DATE: 9/30/92
DESCRIPTION: Provide additional double-shell tank capacity.

\ SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED

‘ M-31-01 Complete CDR for first storage facility 09/30/92 6/01/92

i M-31-02 Recommend additional tank space needs 09/30/92 09/30/92

| ACCOMPLISHMENTS
] Conceptual design is continuing, and is on schedule.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Continue Conceptual Design.
0 Initiate engineering study for the second Tank Farm.
MILESTONE STATUS/PROBLEMS/ISSUES

0 Milestone M-31-01 is on schedule, and work for Milestone M-31-02 must be
initiated in March to support the schedule.
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TPA CHANGE REQUESTS

IN NEGOTIATION
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